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ESTIMATE RUN 03/19/2013

ESTIMATE SUMMARY 07:11:03

CONTID: C19241         ESTIMATE NO: 0004 FINL 2005

PCN: 19241-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FRONTAGE-MAMM CREEK CULVERT REPAIR PERCENT TIME:

PROJECT NO: C 0701-217                    

I-70 FRONTAGE-MAMM CREEK CULVERT REPAIR

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 03/19/2013 DATE TIME STARTED 08/06/2012

275 E 64th AVENUE DATE LET 08/06/2012 DATE WORK BEGAN 08/06/2012

 DATE AWARDED 08/07/2012 DATE TIME STOPPED 10/24/2012

 DATE CONTRACT EXECUTED 08/06/2012 DATE ACCEPTED 10/24/2012

DENVER CO 80221     303-455-0838 DATE NOTICE TO PROCEED 08/06/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 534,362.64 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 360,615.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,409.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

5,409.23

$

$

$

$

265.00

534,097.64

534,362.64

0.00

534,362.64

0.00

0.00

534,362.64

0.00

AMOUNT DUE 534,362.64 5,409.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,409.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

KIT CARSON

80.0 TIME ALLOW: 11/9/2012 ??:??:??

ORIG TIME ALLOW: 10/22/2012 ??:??:??
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PCN: 19241-BID    ESTIMATE RUN 03/19/2013

PROJECT: C 0701-217                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0010 *Removal of Tree 4.000

0.000

202-00010  
 

4.000

EACH

220.00000 880.004.000

0.00

0015 Removal of Fence 108.000

0.000

202-01000  
 

108.000

LF  

4.25000 459.00108.000

0.00

0020 *Removal of End Anchorage 2.000

0.000

202-01300  
 

2.000

EACH

155.00000 310.002.000

0.00

0025 *Removal of Detour 1.000

0.000

202-06000  
 

1.000

L S 

1,600.00000 1,600.001.000

0.00

0030 *Muck Excavation 156.000

0.000

203-00100  
 

156.000

CY  

29.00000 4,524.00156.000

0.00

0035 *Truck (Dump) 2.000

0.000

203-01582  
 

2.000

HOUR

90.00000 180.002.000

0.00

0040 Front End Loader (Rubber Tire) 18.000

0.000

203-01590  
 

18.000

HOUR

110.00000 1,980.0018.000

0.00

0045 Combination Loader 0.000

0.000

203-01594  
 

0.000

HOUR

105.00000 0.000.000

0.00

0050 Potholing 4.000

0.000

203-01597  
 

4.000

HOUR

225.00000 900.004.000

0.00

0055 Laborer 102.000

0.000

203-02330  
 

102.000

HOUR

42.00000 4,284.00102.000

0.00
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PCN: 19241-BID    ESTIMATE RUN 03/19/2013

PROJECT: C 0701-217                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Structure Excavation 1,416.000

0.000

206-00000  
 

1,416.000

CY  

20.00000 28,320.001,416.000

0.00

0065 *Structure Backfill (Class 1) 242.000

0.000

206-00100  
 

242.000

CY  

45.00000 10,890.00242.000

0.00

0070 Structure Backfill (Class 2) 786.000

0.000

206-00200  
 

786.000

CY  

22.00000 17,292.00786.000

0.00

0075 Topsoil 100.000

0.000

207-00205  
 

100.000

CY  

21.00000 2,100.00100.000

0.00

0080 *Erosion Log (8 Inch) 40.000

0.000

208-00007  
 

40.000

LF  

3.50000 140.0040.000

0.00

0085 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

1,240.00000 2,480.002.000

0.00

0090 Water Control 1.000

0.000

208-00400  
 

1.000

L S 

19,000.00000 19,000.001.000

0.00

0095 Reset Ground Sign 1.000

0.000

210-00810  
 

1.000

EACH

270.00000 270.001.000

0.00

0100 *Reset Fence 92.000

0.000

210-01000  
 

92.000

LF  

26.00000 2,392.0092.000

0.00

0105 *Reset Guardrail Type 3 250.000

0.000

210-01130  
 

250.000

LF  

48.00000 12,000.00250.000

0.00

0110 *Reset End Anchorage 1.000

0.000

210-01200  
 

1.000

EACH

585.00000 585.001.000

0.00
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PCN: 19241-BID    ESTIMATE RUN 03/19/2013

PROJECT: C 0701-217                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.600

0.000

212-00006  
 

0.600

ACRE

5,350.00000 3,210.000.600

0.00

0120 *Spray-on Mulch Blanket 0.600

0.000

213-00012  
 

0.600

ACRE

6,400.00000 3,840.000.600

0.00

0125 *Soil Retention Blanket (Straw/Coconut) 120.000

0.000

216-00041  
 

120.000

SY  

2.00000 240.00120.000

0.00

0130 *Aggregate Base Course (Class 3) 85.000

0.000

304-03005  
 

85.000

CY  

41.00000 3,485.0085.000

0.00

0135 *Aggregate Base Course (Class 6) 217.000

0.000

304-06007  
 

217.000

CY  

40.00000 8,680.00217.000

0.00

0140 *Lean Concrete Base (6 Inch) 169.000

0.000

309-10600  
 

169.000

SY  

27.00000 4,563.00169.000

0.00

0145 *Hot Mix Asphalt (Patching) (Asphalt) 101.550

0.000

403-00720  
 

101.550

TON 

200.00000 20,310.00101.550

0.00

0150 Riprap (18 Inch) 228.000

0.000

506-00218  
 

228.000

CY  

37.00000 8,436.00228.000

0.00

0155 *Concrete Class B (Wall) 173.000

0.000

601-01050  
 

173.000

CY  

620.00000 107,260.00173.000

0.00

0160 *Reinforcing Steel 25,181.000

0.000

602-00000  
 

25,181.000

LB  

1.00000 25,181.0025,181.000

0.00

0165 *10x8 Foot Concrete Box Culvert (Precast) 59.000

0.000

603-71008  
 

59.000

LF  

750.00000 44,250.0059.000

0.00
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PCN: 19241-BID    ESTIMATE RUN 03/19/2013

PROJECT: C 0701-217                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *12x10 Foot Concrete Box Culvert (Precast) 30.000

0.000

603-71210  
 

30.000

LF  

1,025.00000 30,750.0030.000

0.00

0175 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

2,100.00000 4,200.002.000

0.00

0180 *End Post 5.000

0.000

607-00005  
 

5.000

EACH

425.00000 2,125.005.000

0.00

0185 *Fence Deer 196.000

0.000

607-11350  
 

196.000

LF  

18.00000 3,528.00196.000

0.00

0190 *4 Foot Gate Walk 2.000

0.000

607-60004  
 

2.000

EACH

465.00000 930.002.000

0.00

0195 *3 Inch Electrical Conduit (Plastic) 490.000

0.000

613-01300  
 

490.000

LF  

7.50000 3,675.00490.000

0.00

0200 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0205 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0210 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

35,900.00000 35,900.001.000

0.00

0215 *Epoxy Pavement Marking 8.000

0.000

627-00005  
 

8.000

GAL 

125.00000 1,000.008.000

0.00

0220 *Flagging 45.000

0.000

630-00000  
 

45.000

HOUR

11.00000 495.0045.000

0.00
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PCN: 19241-BID    ESTIMATE RUN 03/19/2013

PROJECT: C 0701-217                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Inspection 71.000

0.000

630-00007  
 

71.000

DAY 

150.00000 10,650.0071.000

0.00

0230 *Traffic Control Management 5.000

0.000

630-00012  
 

5.000

DAY 

320.00000 1,600.005.000

0.00

0235 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

2.000

EACH

5.50000 11.002.000

0.00

0240 *Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

8.000

EACH

5.50000 44.008.000

0.00

0245 *Construction Traffic Sign (Panel Size B) 26.000

0.000

630-80342  
 

26.000

EACH

5.50000 143.0026.000

0.00

0250 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000

EACH

535.00000 0.000.000

0.00

0251 *Construction Traffic Sign (Panel Size C) CO-003 2.000

0.000

630-80343  
 

2.000

EACH

5.50000 11.002.000

0.00

0255 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000

EACH

21.00000 0.000.000

0.00

0256 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) CO-003

1.000

0.000

630-80358  
 

1.000

EACH

535.00000 535.001.000

0.00

0260 Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000

DAY 

5.50000 0.000.000

0.00

0261 *Portable Message Sign Panel CO-003 0.000

0.000

630-80359  
 

0.000

DAY 

21.00000 0.000.000

0.00
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PCN: 19241-BID    ESTIMATE RUN 03/19/2013

PROJECT: C 0701-217                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Drum Channelizing Device 50.000

0.000

630-80360  
 

50.000

EACH

5.50000 275.0050.000

0.00

0270 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

5.50000 0.000.000

0.00

0275 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

5.50000 0.000.000

0.00

0280 *Portable Water Filled Barrier (Temporary) 48.000

0.000

630-80377  
 

48.000

LF  

48.00000 2,304.0048.000

0.00

0285 *Channelizing Device (Special) 25.000

0.000

630-80390  
 

25.000

EACH

5.50000 137.5025.000

0.00

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A Liquidated Incentive 18,000.000

0.000

700-70034  
 

18,000.000

F A 

1.00000 18,000.0018,000.000

0.00

0300 *F/A CBC Gap Closure 2,338.750

0.000

700-70035  
 

2,338.750

F A 

1.00000 2,338.752,338.750

0.00

0310 Detour Pvmt CO-004 MCR LI 01 437.000

0.000

621-00450  
 

437.000

SY  

42.15000 18,419.55437.000

0.00

0315 Mobilization (w/o Autopay) CO-004 MCR LI 02 1.000

0.000

626-00100  
 

1.000

L S 

665.00000 665.001.000

0.00

0320 Uncl Excav CO-002 228.000

0.000

203-00000  
 

228.000

CY  

10.00000 2,280.00228.000

0.00
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PCN: 19241-BID    ESTIMATE RUN 03/19/2013

PROJECT: C 0701-217                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Waterproofing (Membrane) CO-002 12.000

0.000

515-00120  
 

12.000

SY  

85.00000 1,020.0012.000

0.00

0330 Added Item (Lump Sum)/ 10X8 CBC Added Reinforcing Steel
/ CO-002

1.000

0.000

900-00014  
 

1.000

L S 

1,450.00000 1,450.001.000

0.00

0335 Added Item (Lump Sum)/ 12X10 CBC Added Reinforcing 
Steel / CO-002

1.000

0.000

900-00014  
 

1.000

L S 

775.00000 775.001.000

0.00

0340 Added Item (Each)/ Structure Signs / CO-002 2.000

0.000

900-00007  
 

2.000

EACH

100.00000 200.002.000

0.00

0345 Const Surveying CO-002 1.000

0.000

625-00000  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0350 Added Item (Each)/ Fence Bracing / CO-002 2.000

0.000

900-00007  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0355 Pull Box (24"x36"x24") CO-002 2.000

0.000

613-07023  
 

2.000

EACH

1,425.00000 2,850.002.000

0.00

0360 F/A CO-005 MCR LI No. 3 / Filter Material (Class B) 615.070

0.000

700-70035  
 

615.070

F A 

1.00000 615.07615.070

0.00

0365 Hydraulic Excavator / CO-005 MCR LI No. 4 18.000

0.000

203-01565  
 

18.000

HOUR

175.00000 3,150.0018.000

0.00

0370 F/A CO-005 MCR LI No. 5 / Riprap (18 Inch) 4,849.840

0.000

700-70035  
 

4,849.840

F A 

1.00000 4,849.844,849.840

0.00

0375 F/A CO-005 MCR LI No. 6 / Grout 619.850

0.000

700-70035  
 

619.850

F A 

1.00000 619.85619.850

0.00
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PCN: 19241-BID    ESTIMATE RUN 03/19/2013

PROJECT: C 0701-217                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A CO-005 MCR LI No. 7 / Crane Cost Difference 5,156.100

0.000

700-70035  
 

5,156.100

F A 

1.00000 5,156.105,156.100

0.00

0385 Geotextile (Er Cont) (CL 1) / CO-005 MCR LI No. 8 228.000

0.000

420-00102  
 

228.000

SY  

3.00000 684.00228.000

0.00

0390 Added Item (Hour)/ Skid Steer / CO-005 MCR LI No. 9 10.000

0.000

900-00010  
 

10.000

HOUR

40.00000 400.0010.000

0.00

0395 F/A CO-005 MCR LI No. 10 / Auger Rental 169.980

0.000

700-70035  
 

169.980

F A 

1.00000 169.98169.980

0.00

CAT 534,097.640.00534,097.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

265.00000 265.001.000

0.00

CAT 265.000.00265.00CURRENT AMT0400 $ $ $

$ 534,362.640.00$534,362.64$CURRENT AMTPROJECT TOTAL


